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August 1, 2018 Via Email and Fed Ex

Mr. Russell Fish

Office of Remediation 3LC20

U.S. Environmental Protection Agency
1650 Arch Street

Philadelphia, PA 19103-2029

Subject: Quarterly Progress Report
Honeywell International Inc.
Delaware Valley Works
Claymont, DE
Docket No. RCRA 03-2011-0252CA

Dear Mr. Fish:

On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative
Order on Consent, Docket No. RCRA 03-2011-0252CA. This report covers the period from May 1,
2018 to August 1, 2018.

A. Identification of Site

Honeywell — Delaware Valley Works
6100 Philadelphia Pike
Claymont, Delaware 19703

B. Status of Work and Progress to Date

e On April 18, 2016 the DVW RCRA Facility Investigation Report, Baseline Human
Health Risk Assessment, and Baseline Ecological Risk Assessment were submitted to
USEPA. We are awaiting USEPA’s review comments on or approval of these
documents.

e On November 14, 2017 Honeywell submitted a Draft SWMU 9 Corrective Action
Objectives to USEPA for review and comment. We are awaiting USEPA's review
comments on or approval of this document.
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On March 11, 2018 Honeywell submitted the SWMU 9 Data Summary Report to
USEPA. We are awaiting USEPA’s review comments on or approval of this
document.
On March 14, 2018 Honeywell and Chemtrade Solutions, Inc. submitted a letter to
Russell Fish (USEPA) concerning suggesting additional data and analysis needed
from the Sunoco property and Middle Creek Sluiceway, and commenting on
Evergreen Resource Management's comments on EPAS request for additional data
collection.
On May 22, 2018 USEPA transmitted directions that Honeywell should prepare and
submit a Phase IV RFI Work Plan to address additional RFI work recommended in
the DVW RCRA Facility Investigation Report including:

o Location and delineation of the source of groundwater impacts noted in

monitoring well MW-6.
o Delineation of groundwater impacts migrating from Areas 5 and 6; and,
o Assessing soil vapor intrusion within certain occupied structures on the
Facility.

This Work Plan is scheduled for delivery to EPA on July 27, 2018.
On May 25, 2018 Honeywell submitted the SWMU 9 Geotech Investigation Work
Plan. USEPA transmitted its review comments on this document via email dated
June 15, 2018. On June 19, 2018 Honeywell provided its responses to EPA
comments. On June 21, USEPA provided further comments on the document via
email. On June 22, 2018 Honeywell submitted additional responses to EPA
comments via email. On June 25, USEPA provided further comments on the
document via email. On July 3, USEPA provided its approval of the SWMU 9 Geotech
Investigation Work Plan via email.

C. Difficulties Encountered During Reporting Period

None during reporting period

D. Actions Taken to Rectify Difficulties

None during reporting period

E. Activities Planned for Next Quarter

USEPA approval of the DVW RFI Report, BHHRA and BERA.

USEPA approval of the SWMU 9 Corrective Measures Objectives matrix.

USEPA approval of the SWMU 9 Data Summary Report.

Honeywell submittal of the Phase IV RFI Work Plan

Honeywell Implementation of the SWMU 9 Geotechnical Work Plan

Submittal of the 90% Design Interim Measure Work Plan — Lower Sluiceway,
Shoreline and Sediment.
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e Finalize submit application to DNREC for Subaqueous Lands Permit.

e Finalize and submit application for New Castle County Floodplain Permit
Application.

e Finalize and submit USACE Nationwide Permit 38 application.

F. Explanation of Any Non-Compliance

e None this period.

G. Discussion of Performance Evaluation of Remedial Measures

e Not applicable.

Attached to this letter is the certification by Honeywell as required by the Administrative Order
on Consent, Docket No. RCRA 03-2011-0252CA. Please contact Richard C. Karr at 610-877-
6154 if you require additional information.

Sincerely,
Amec Foster Wheeler Environment & Infrastructure, Inc.

Richard C. Karr
Branch Manager/Principal Geologist

cc: Russell Fish — USEPA
Steve Coladonato — Honeywell
Nelson Johnson — Arnold & Porter
Rus Davis — Honeywell
Lawrence Matson— DNREC
James Wentzel, P.E. - PADEP
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CERTIFICATION

| certify that the information contained in or accompanying this Quarterly Progress Report is
true, accurate, and complete.

As to the identified portion of this Quarterly Progress Report for which | cannot personally verify
its accuracy, | certify under penalty of law that this Report and all attachments were prepared in
accordance with procedures designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering the information, or the
immediate supervisor of such person(s), the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information including the possibility of fines and imprisonment for

knowing violations.

Name: Steve Coladonato

Signature:

Title:  Remediation Manager, Honeywell International Inc.



